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February 15, 2002

J.H. BAXTER & CO., a California Limited Partnership

c^-|5-03k

l4~P

Ms. Kim Ogle, RCRA Project Manager 

United States EPA, Region 10 

1200 Sixth Avenue 

Seattle, WA 98101

Re: February 15, 2002 Progress Report

J. H. Baxter Arlington Facility 

Docket No. RCRA-10-2001-0086

Dear Ms. Ogle:

This letter provides the February 15, 2002 progress report for work completed under the 

Administrative Order on Consent (AOC) for the J. H. Baxter facility during the period 

January 15 to February 15, 2002.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the referenced reporting period, 

including actions performed and any problems encountered relative to work required by 

the Order. Significant developments that occurred on this project during this reporting 

period are outlined below:

• Lysimeters L-l, L-2, and L-3 were sampled in accordance with the State Waste 

Discharge Permit (SWDP) on December 17, 2001. On January 9, 2002, the contract 

laboratory (Triangle Laboratories under subcontract to Columbia Analytical Services) 

notified Baxter that internal standard recoveries were outside acceptable control limits 

for the dioxin analysis of lysimeter sample L-3. Lysimeter L-3 was resampled for 

dioxin analysis on January 15, 2002. On February 1, 2002, the laboratory informed 

Hart Crowser that the laboratory method blank for the resample from lysimeter L-3 

contained dioxin contamination requiring all data from this sample to be qualified.

On February 11, 2002, the laboratory was directed to finalize the data package from 

the lysimeter sampling and to include both the December and January results from 

sample L-3. Lysimeter sampling results from December and January (L-3 resample) 

have not been received from the laboratory. The validated data package will be 

submitted to EPA along with the March 2002 Progress Report.
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February 15, 2002 

Ms. Kim Ogle, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

Re: February 15, 2002 Progress Report 
J. H. Baxter Arlington Facility 
Docket No. RCRA-10-2001-0086 

Dear Ms. Ogle: 

This letter provides the February 15, 2002 progress report for work completed under the 
Administrative Order on Consent (AOC) for the J. H. Baxter facility during the period 
January 15 to February 15, 2002. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 

This section discusses significant developments for the referenced reporting period, 
including actions performed and any problems encountered relative to work required by 
the Order. Significant developments that occurred on this project during this reporting 
period are outlined below: 

• Lysimeters L-1, L-2, and L-3 were sampled in accordance with the State Waste 
Discharge Permit (SWDP) on December 17, 2001. On January 9, 2002, the contract 
laboratory (Triangle Laboratories under subcontract to Columbia Analytical Services) 
notified Baxter that internal standard recoveries were outside acceptable control limits 
for the dioxin analysis oflysimeter sample L-3 . Lysimeter L-3 was resampled for 
dioxin analysis on January 15, 2002. On February 1, 2002, the laboratory informed 
Hart Crowser that the laboratory method blank for the resample from lysimeter L-3 
contained dioxin contamination requiring all data from this sample to be qualified. 
On February 11, 2002, the laboratory was directed to finalize the data package from 
the lysimeter sampling and to include both the December and January results from 
sample L-3. Lysimeter sampling results from December and January (L-3 resample) 
have not been received from the laboratory. The validated data package will be 
submitted to EPA along with the March 2002 Progress Report. 
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• During the off site drinking water sampling effort that occurred on January 14 and 15, 

2002, the following deviations from the first round of sampling were noted:

o Well 15B01. Bill Bailey constructed a new shed around his water treatment 

system. The shed blocked access to the only sample location available prior 

to treatment. With EPA’s concurrence this location was not sampled.

o Well 15A01. The Arlington Cemetery has shutdown and drained their external 

sprinkler system for the winter; therefore, the outside faucet previously used 

was not available. With EPA’s concurrence a sample was taken from a faucet 

located inside the well house used to supply a portable wash station.

o Well 15F03. As part of the commercial truck wash, Glenn Rengen has 

approximately 600 gallons of water in holding tanks at the wellhead. With 

EPA’s concurrence the volume of these tanks were not purged prior to taking 

a water sample; however, field parameters were stable.

o Well 22J01. Roger Perkins indicated that an outside faucet was available for 

sampling. Previously, the sample was taken from the kitchen sink. As 

courtesy to his disabled wife, the January 2002 sample was collected from the 

outside faucet.

o Well 22H02. Kenneth Root has bought the property from Gene Johnson. This 

sale was pending during the pervious sampling event. The database has been 

updated to reflect the new name and mailing address (note: the mailing 

address is not the same as the well address).

o Well 15A01. The contact name at the Arlington Cemetery has changed from 

Randy Wilverding to Erika Morris. The well owner database has been 

modified accordingly.

• Analytical results from the off-site drinking water sampling performed the week of 

January 14, 2002, were received from the laboratory (Columbia Analytical Services) 

and Hart Crowser conducted a quality assurance/quality control (QA/QC) evaluation 

in accordance with Appendix C to the Drinking Water Sampling and Alternate Water 

Supply Work Plan, dated May 14, 2001. Pentachlorophenol and tetrachlorophenol 

were not detected in any of the drinking water samples. The data review summary 

and laboratory certificates are included as Attachment A to this Progress Report.
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• During the off site drinking water sampling effort that occurred on January 14 and 15, 
2002, the following deviations from the first round of sampling were noted: 

o Well 15B01 . Bill Bailey constructed a new shed around his water treatment 
system. The shed blocked access to the only sample location available prior 
to treatment. With EPA's concurrence this location was not sampled. 

o Well 15A01. The Arlington Cemetery has shutdown and drained their external 
sprinkler system for the winter; therefore, the outside faucet previously used 
was not available. With EPA' s concurrence a sample was taken from a faucet 
located inside the well house used to supply a portable wash station. 
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approximately 600 gallons of water in holding tanks at the wellhead. With 
EPA' s concurrence the volume of these tanks were not purged prior to taking 
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o Well 22J01 . Roger Perkins indicated that an outside faucet was available for 
sampling. Previously, the sample was taken from the kitchen sink. As 
courtesy to his disabled wife, the January 2002 sample was collected from the 
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o Well 22H02. Kenneth Root has bought the property from Gene Johnson. This 
sale was pending during the pervious sampling event. The database has been 
updated to reflect the new name and mailing address (note: the mailing 
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Randy Wilverding to Erika Morris. The well owner database has been 
modified accordingly. 

• Analytical results from the off-site drinking water sampling performed the week of 
January 14, 2002, were received from the laboratory (Columbia Analytical Services) 
and Hart Crowser conducted a quality assurance/quality control (QA/QC) evaluation 
in accordance with Appendix C to the Drinking Water Sampling and Alternate Water 
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• On January 13, 2002, Hart Crowser transmitted drinking water analytical results to 

each well owner in accordance with Paragraph 51 ,c. of the AOC. Copies of each 

letter have been sent to EPA and Baxter.

• Baxter discussed the dioxin treatment limit concerns regarding stormwater with EPA 

and conducted another review of treatment technologies to determine whether one or 

more of the technologies may be able to achieve discharge limits specified in 

Ecology’s November 21, 2001, “contained-in” approval letter.

• Baxter received analytical results on the activated carbon used in the process water 

treatment system. Analytical results are included in Attachment B to this Progress 

Report.

• Lysimeters L-l, L-2, and L-3 were sampled on February 11, 2002, in accordance with 

the SWDP.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period and

includes a schedule of actions to be performed.

• Any final groundwater data from the January 2002 sampling round and February 

2002 lysimeter sampling round that are received from the laboratory and validated in 

accordance with the SWDP requirements will be summarized and forwarded to EPA 

with the next progress report.

• Baxter is preparing another letter to Ecology regarding the technical feasibility of 

meeting a 0.6 pg/L TEQ stormwater discharge limit for dioxins/furans. The letter 

will also propose a path forward to resolve unknowns regarding treatment removal 

efficiencies.

• The SWDP requires stormwater drains to be sampled every three months. The 

purpose of this sampling was to determine whether pentachlorophenol is present in 

the stormwater. The permit requires all drains with confirmed pentachlorophenol 

detections to be closed as soon as possible. Previous sampling indicates that 

pentachlorophenol is present in some of the storm drain samples. Baxter has agreed 

to close the drains. However, the drains cannot be closed until ponding water is gone, 

which will probably not occur until spring or early summer. Baxter has continued to
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• On January 13, 2002, Hart Crowser transmitted drinking water analytical results to 

each well owner in accordance with Paragraph 51.c. of the AOC. Copies of each 
letter have been sent to EPA and Baxter. 

• Baxter discussed the dioxin treatment limit concerns regarding stormwater with EPA 
and conducted another review of treatment technologies to determine whether one or 
more of the technologies may be able to achieve discharge limits specified in 
Ecology's November 21, 2001, "contained-in" approval letter. 

• Baxter received analytical results on the activated carbon used in the process water 
treatment system. Analytical results are included in Attachment B to this Progress 
Report. 

• Lysimeters L-1 , L-2, and L-3 were sampled on February 11, 2002, in accordance with 
the SWDP. 

ANTICIPATED DEVELOPMENTS NEXT PERIOD 

This section discusses developments anticipated during the next reporting period and 
includes a schedule of actions to be performed. 

• Any final groundwater data from the January 2002 sampling round and February 
2002 lysimeter sampling round that are received from the laboratory and validated in 
accordance with the SWDP requirements will be summarized and forwarded to EPA 
with the next progress report. 

• Baxter is preparing another letter to Ecology regarding the technical feasibility of 
meeting a 0.6 pg/L TEQ stormwater discharge limit for dioxins/furans. The letter 
will also propose a path forward to resolve unknowns regarding treatment removal 
efficiencies. 

• The SWDP requires stormwater drains to be sampled every three months. The 
purpose of this sampling was to determine whether pentachlorophenol is present in 
the stormwater. The permit requires all drains with confirmed pentachlorophenol 
detections to be closed as soon as possible. Previous sampling indicates that 
pentachlorophenol is present in some of the storm drain samples. Baxter has agreed 
to close the drains. However, the drains cannot be closed until ponding water is gone, 
which will probably not occur until spring or early summer. Baxter has continued to 
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collect drain samples but because the drains are going to be closed as soon as 

possible, the sampling no longer serves a purpose under the SWDP. Therefore, 

Baxter intends to propose to cease drain sampling. A letter to this effect will be 

provided to Ms. Jeanne Tran within the next few weeks.

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

This section discusses anticipated problems, and planned resolution of past or anticipated 

problems.

• The stormwater design and treatment removal efficiencies continue to be unresolved. 

It is hoped that outstanding issues can be resolved with EPA and Ecology over the 

next month.

OTHER INFORMATION

Any other information relevant to the Order is discussed in this section, including results 

of any sampling or testing completed within the reporting period.

• No other information relevant to the Order was generated during the reporting period.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or 

supervision in accordance with a system designed to evaluate the information submitted.

I certify that the information contained in or accompanying this submittal is true, accurate 

and complete. As to those identified portions(s) of this submittal for which I cannot 

personally verify the accuracy, I certify that this submittal and all attachments were 

prepared in accordance with procedures designed to assure that qualified personnel 

properly gathered and evaluated the information submitted. Based on my inquiry of the 

person or persons who manage the system, or those directly responsible for gathering the 

information, or the immediate supervisor of such person(s), the information submitted is, 

to the best of my knowledge and belief, true, accurate, and complete. I am aware that
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collect drain samples but because the drains are going to be closed as soon as 
possible, the sampling no longer serves a purpose under the SWDP. Therefore, 
Baxter intends to propose to cease drain sampling. A letter to this effect will be 
provided to Ms. Jeanne Tran within the next few weeks. 

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION 

This section discusses anticipated problems, and planned resolution of past or anticipated 
problems. 

• The stormwater design and treatment removal efficiencies continue to be unresolved. 
It is hoped that outstanding issues can be resolved with EPA and Ecology over the 
next month. 
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Any other information relevant to the Order is discussed in this section, including results 
of any sampling or testing completed within the reporting period. 

• No other information relevant to the Order was generated during the reporting period. 
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supervision in accordance with a system designed to evaluate the information submitted. 
I certify that the information contained in or accompanying this submittal is true, accurate 
and complete. As to those identified portions(s) of this submittal for which I cannot 
personally verify the accuracy, I certify that this submittal and all attachments were 
prepared in accordance with procedures designed to assure that qualified personnel 
properly gathered and evaluated the information submitted. Based on my inquiry of the 
person or persons who manage the system, or those directly responsible for gathering the 
information, or the immediate supervisor of such person(s), the information submitted is, 
to the best of my knowledge and belief, true, accurate, and complete. I am aware that 
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there are significant penalties for submitting false information, including the possibility 

of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. 

If you have any questions, please contact me at 541-689-3801.

Rue Ann Thomas
Environmental Programs Director

Attachments:

Attachment A - Drinking Water Data Quality Review and Laboratory Certificates 

Attachment B - Activated Carbon Analytical Results

cc: Georgia Baxter, J. H. Baxter

Mary Larson, J. H. Baxter 

Sara Beth Watson, Steptoe and Johnson 

Will Abercrombie, Hart Crowser Inc.

J. Stephen Barnett, Premier Environmental LLC.

Title: Tfs^rai^

Date: -z-y^.o-z.___________

Sincerely,
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there are significant penalties for submitting false information, including the possibility 
of fine and imprisonment for knowing violations. 

Signature?~ 
Name: '!<IA{,,~ 
Title: Eru. <"f ro0r o.."'- O ree.ii'\. 
Date: --z - , 'S • o-z.. 

We trust this letter meets th_e intent of the Progress Report per Paragraph 71 of the AOC. 
If you have any questions, please contact me at 541-689-3801. 

Sincerely, 

~ 
RueAhn Thomas 
Environmental Programs Director 

Attachments: 
Attachment A-Drinking Water Data Quality Review and Laboratory Certificates 
Attachment B - Activated Carbon Analytical Results 

cc: Georgia Baxter, J. H. Baxter 
Mary Larson, J. H. Baxter 
Sara Beth Watson, Steptoe and Johnson 
Will Abercrombie, Hart Crowser Inc. 
J. Stephen Barnett, Premier Environmental LLC. 
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